

# 2016: Site Set Up Time-line

Updated 4/25/2016

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						<b>May 21<sup>st</sup> 10am - 6pm</b> <ul style="list-style-type: none"> <li>Trailer unload!</li> <li>Work area prep</li> <li>Erect buildings</li> </ul>
<b>May 22<sup>nd</sup> ~2pm-6pm</b> <ul style="list-style-type: none"> <li>12pm Board Meeting</li> <li>Garage run (if possible)</li> <li>Plan new design for Security building</li> </ul>	<b>May 23<sup>rd</sup> 6pm-9pm</b> <ul style="list-style-type: none"> <li>Paint new towers</li> <li>Execute new build on Security building</li> </ul>	<b>May 24<sup>th</sup> 6pm-9pm</b> <ul style="list-style-type: none"> <li>Cont'd paint new towers</li> <li>Cont'd work on Security building</li> <li>Tent layout, roof assembly</li> </ul>	<b>May 25<sup>th</sup> 6pm-9pm</b> <ul style="list-style-type: none"> <li>Finish up painting new towers</li> <li>Finish Security Building</li> </ul>	<b>May 26<sup>st</sup> 6-9pm</b> <ul style="list-style-type: none"> <li>Assemble benches? (Scouts)</li> <li>Small projects</li> </ul>	<b>May 27<sup>st</sup> 6-9pm</b> <ul style="list-style-type: none"> <li>Catch up Work</li> <li>Finish any unfinished projects</li> </ul>	<b>May 28<sup>th</sup> 10am-6pm</b> <ul style="list-style-type: none"> <li>Garage run (last chance)</li> <li>Structure prep on trailers</li> <li>Hay bales ?</li> </ul>
<b>May 29<sup>th</sup> Noon-6pm</b> <ul style="list-style-type: none"> <li>(if required) Finish up unfinished projects</li> </ul>	<b>May 30<sup>th</sup></b>  <b>SRA not on site</b>	<b>May 31<sup>st</sup></b>  <b>SRA not on site</b>	<b>June 1<sup>nd</sup></b>  <b>SRA not on site</b>	<b>June 2<sup>nd</sup></b>  <b>SRA not on site</b>	<b>June 3<sup>rd</sup></b>  <b>SRA not on site</b>	<b>June 4<sup>th</sup></b>  <b>SRA not on site</b>
<b>June 5<sup>th</sup></b>  <b>SRA not on site</b>	<b>June 6<sup>th</sup></b> <ul style="list-style-type: none"> <li>Planning</li> <li>Lacey's portable toilet for Arts Building</li> <li>Heavy Games &amp; Event Towers</li> <li>Criers Tower</li> <li>Infoneer</li> <li>Security</li> <li>Shields on towers</li> </ul>	<b>June 7<sup>th</sup></b> <ul style="list-style-type: none"> <li>Expo Bldg set up</li> <li>Bridlewood               <ul style="list-style-type: none"> <li>- Power wash</li> <li>- Sweep out</li> </ul> </li> <li>Catch up work</li> </ul>	<b>June 8<sup>th</sup></b> <ul style="list-style-type: none"> <li>Front Gate</li> <li>Infoneer interior</li> <li>Benches/bales</li> <li>Stages</li> <li>Picnic tables</li> <li>Wishing Well</li> </ul>	<b>June 9<sup>th</sup></b> <ul style="list-style-type: none"> <li>Vendor Check In</li> <li>Lacey's portable toilet delivery</li> <li>Other tents</li> <li>Stage platforms</li> <li>Benches</li> <li>Myth garden</li> <li>Maze</li> <li>Perimeter panels</li> <li>Front gate</li> <li>Mask 3 Celts</li> <li>Mask front portable toilets</li> <li>Fencing between chain fence and Bridlewood</li> </ul>	<b>June 10<sup>th</sup></b> <ul style="list-style-type: none"> <li>Front Gate Fence</li> <li>Stage signs</li> <li>Dragons</li> <li>Labyrinth</li> <li>Maze</li> <li>Street Signs</li> <li>Green Room</li> <li>Tables and chairs</li> <li>Trash palettes and boxes</li> <li>Dancing Green sign</li> <li>Expo flags</li> <li>Stage Signs and backdrops</li> </ul>	<b>June 11<sup>th</sup></b>  <b>Faire Day!</b>
<b>June 12<sup>th</sup></b> <b>Faire Day!</b>	<b>June 13<sup>th</sup></b> Tear Down	<b>June 14<sup>th</sup></b> Tear Down return bales and benches				