

# 2017: Site Set Up Time-line

Updated 5/4/2017

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						<b>May 20 10am - 6pm</b> <ul style="list-style-type: none"> <li>Trailer unload!</li> <li>Work area prep</li> <li>Planning</li> </ul>
<b>May 21, ~2pm-6pm</b> <ul style="list-style-type: none"> <li>12pm Board Meeting</li> <li>Garage run (if possible)</li> </ul>	<b>May 22, 6pm-9pm</b> <ul style="list-style-type: none"> <li>Erect Buildings</li> <li>Repair/Build Benches</li> <li>Paint Jamaica?</li> <li>Evaluate Trebuchet?</li> </ul>	<b>May 23, 6pm-9pm</b> <ul style="list-style-type: none"> <li>Cont'd Erect Buildings</li> </ul>	<b>May 24, 6pm-9pm</b> <ul style="list-style-type: none"> <li>Assemble benches? (Scouts)</li> <li>Tent layout, roof assembly</li> </ul>	<b>May 25, 6-9pm</b> <ul style="list-style-type: none"> <li>Assemble benches? (Scouts)</li> <li>Small projects</li> </ul>	<b>May 26, 6-9pm</b> <ul style="list-style-type: none"> <li>Catch up Work</li> <li>Finish any unfinished projects</li> </ul>	<b>May 27, 10am-6pm</b> <ul style="list-style-type: none"> <li>Garage run (last chance)</li> <li>Structure prep on trailers</li> </ul>
<b>May 28, Noon-6pm</b> <ul style="list-style-type: none"> <li>(if required) Finish up unfinished projects</li> </ul>	<b>May 29</b> <b>SRA not on site</b>	<b>May 30</b> <b>SRA not on site</b>	<b>May 31</b> <b>SRA not on site</b>	<b>June 1</b> <b>SRA not on site</b>	<b>June 2</b> <b>SRA not on site</b>	<b>June 3</b> <b>SRA not on site</b>
<b>June 4</b> <b>SRA not on site</b>	<b>June 5</b> <ul style="list-style-type: none"> <li>Planning</li> <li>Delivery from Scotts</li> <li>Lacey's portable toilet for Arts Building</li> <li>Event Tower</li> <li>Heavy Games Tower</li> <li>Criers Tower</li> <li>Infoneer</li> <li>Security (walls)</li> <li>Shields on towers</li> <li>Straw Bale (40) Pickup</li> </ul>	<b>June 6</b> <ul style="list-style-type: none"> <li>Bridlewood               <ul style="list-style-type: none"> <li>Power wash</li> <li>Sweep out</li> </ul> </li> <li>Fencing between chain fence and Bridlewood</li> <li>Security (roof)</li> </ul>	<b>June 7</b> <ul style="list-style-type: none"> <li>Front Gate</li> <li>Infoneer interior</li> <li>Benches/Bales</li> <li>Stage platforms</li> <li>Picnic tables</li> <li>Wishing Well</li> <li>Hay bales (12) for Jousters</li> </ul>	<b>June 8</b> <ul style="list-style-type: none"> <li>Vendor Check In</li> <li>Green Room</li> <li>Place Tent Tops</li> <li>Green Room</li> <li>Stage Backdrops</li> <li>Myth garden</li> <li>Dancing Green sign</li> <li>Maze</li> <li>Mask 3 Celts</li> <li>Perimeter panels</li> <li>Trash palettes and boxes</li> <li>Whiskey Barrel Delivery</li> </ul>	<b>June 9</b> <ul style="list-style-type: none"> <li>Front Gate Fence</li> <li>Lacey's Delivery</li> <li>Tent Assembly (Phryne +crew)</li> <li>Mask front portable toilets</li> <li>Expo Bldg Setup</li> <li>Stage signs</li> <li>Dragons (Reilly)</li> <li>Labyrinth</li> <li>Maze</li> <li>Street Signs</li> <li>Tables and chairs</li> <li>Expo flags</li> </ul>	<b>June 10</b> <b>Faire Day!</b>
<b>June 11</b> <b>Faire Day!</b>	<b>June 12</b> Tear Down	<b>June 13</b> Tear Down return bales and benches				