

2019: Site Set Up Time-line

Updated 4/21/2019

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
May 19, 10am - 4pm <ul style="list-style-type: none"> 10am Trailer Unload! ~12pm Board Meeting Work Area Prep 	May 21	May 22	May 23,	May 24	May 25	May 26
May 27	May 27 Memorial Day. No Site.	May 28, 6pm-9pm <ul style="list-style-type: none"> Planning Get Car Trailer Make Garage Run 	May 29, 6pm-9pm <ul style="list-style-type: none"> Assemble benches (Scouts) 	May 30, 6pm-9pm <ul style="list-style-type: none"> Get Trebuchet Work on Trebuchet 	May 31, 6pm-9pm <ul style="list-style-type: none"> Catch up Work Finish any unfinished projects Structure prep on trailers 	June 1, 10am - 6pm <ul style="list-style-type: none"> Planning Lacey's for Arts Building Criers Tower HEMA Tower Event s Tent Tower
June 2, 12pm - 6pm <ul style="list-style-type: none"> Infoneer Rope Fence for HEMA 	June 3, All Day <ul style="list-style-type: none"> Delivery from Scotts Security (walls) Shields on towers Straw Bale (40) Pickup 	June 4, All Day <ul style="list-style-type: none"> Bridlewood <ul style="list-style-type: none"> - Power wash - Sweep out Fencing between chain fence and Bridlewood Security (roof) Front Gate 	June 5, All Day <ul style="list-style-type: none"> Benches/Bales Stage platforms Picnic tables Wishing Well Hay bales (12) for Jousters 	June 6, All Day <ul style="list-style-type: none"> Vendor Check In Green Room Place Tent Tops Green Room Stage Backdrops Myth garden Dancing Green sign Maze Mask 3 Celts Perimeter panels Trash palettes and boxes Whiskey Barrel Delivery 	June 7, All Day <ul style="list-style-type: none"> Front Gate Fence Lacey's Delivery Tent Assembly (Phryne +crew) Mask front portable toilets Expo Bldg Setup Stage signs Dragons (Reilly) Labyrinth Street Signs Tables and chairs Expo flags 	June 8 Faire Day!
June 9 Faire Day!	June 10, All Day Tear Down	June 11, All Day Tear Down return bales and benches				